

Stow Road Committee Meeting

6:30pm, 7/16/26

Minutes Approved

Meeting called to order at 6:30pm

Road Committee Present (All): Carl Drew, Troy Drew, Mike Tamaska, Belle Stafford, Errol Smith

Select Board Present (All): Steve Dupuis, Rob Flint, Sarah Shute

Guests: none

6/25/26 minutes approved (5-0)

Lake Road

-Final grant reimbursement \$61,750 could be out 60-90 days because the end of their fiscal year accounting is still in process - expected by October.

-reimbursement #1 \$14,250 already received (from engineering cost)

-all of the asphalt was successfully removed

Fadden Pit Accounting:

600 yards originally stored

-120 used by Wilson construction (in a past year)

~~-448~~ used this year for Union Hill Road (28 loads x 16yds = 448 yds)

32 remaining yards used for Lake Road

Est. Material in our pit:

280 yds $\frac{3}{4}$ - 1 $\frac{1}{2}$ inch Burke pack (certified gravel)

120 yds 6 inch minus rip rap

50 yds 3 inch minus gray granite from Burke quarry

-We need to remove the excess pallets

Union Hill Road

-Bill from Burke came in at \$22K

-Burke used all of our material from Fadden's pit, including an additional 80 yards from Fadden's material. We will owe Fadden \$1,200 (80yds x \$15 = \$1,200)

-Next meeting we will have total load counts

-we have officially exhausted all of our material in Fadden's yard

-Burke thinks we need a cover of material over the top of the road, particularly where the tar is because what is there is not holding ($\frac{3}{4}$ inch burk pack)

-he may be able to fit us in between his other bigger jobs. He will give us a price

-two failing culverts were found that need to be removed (can't just leave them there)

-two other culverts were removed and are on the side of the road - SB decision to take them to the pit

113B

- Carl noticed asphalt on either side of the bridge that never got ground - this will need to happen before we pave next year
- Alan Eastman has started ditching above the bridge
- we need to feather in the two driveways and the plow turn-around
- still need to move the big trees & stumps along one part of the road
- Carl will get a price on the three projects that need an excavator:
 - remove trees on 113B
 - remove asphalt around bridge on 113B
 - remove the two culverts on Union Hill Road

Sand Sifting

We will arrange to have 3 years of sand sifted before the end of summer

Cold Patch

Carl will arrange for Burke to drop off a load for Union Hill (cover what we don't use)

Bridges

- Jim Wilfong mentioned to the SB that the Stone House & Deer Hill bridges need to be swept as a protection measure
- Carl will take a look and can blow the sand off when the weather is dry

Meeting adjourned 7:30pm

Respectfully submitted,
Isabelle Stafford, secretary